

## Workplan for Peer Learning Programme

(2010 – 2011)

	Oct 2010	Nov 2010	Dec 2010	Jan 2011	Feb 2011	Mar 2011	Apr 2011	May 2011	Jun 2011	Jul 2011	Aug 2011	Sep 2011
Develop a online resources for PLP												
Hold a web seminar												
Launch PLP with introductory event		8 <sup>th</sup> Nov										
Customise OCAT for PLP participants												
Organisational Capacity Assessments		Mid Nov										
Workshops												
Action Learning Set - 6 sets, 4 sessions per set (Consultants, RP; MG; CM)												
Benchmarking Club - 2 Sets, 4 sessions per set (Consultants, RP; CM)												
Ongoing support to participants												
Tools developed for toolkit (first tool developed in December and more to follow)												

# Workplan for Peer Learning Programme

(2010 – 2011)

## Acronyms

<b>ALS</b>	Action Learning Set
<b>BC</b>	Benchmarking Club
<b>CR</b>	Comic Relief
<b>CGI</b>	Common Ground Initiative
<b>GH</b>	Grant Holder
<b>OA</b>	Organisation Assessment
<b>OCAT</b>	Organisational Capacity Assessment Tool
<b>OD</b>	Organisation Development
<b>PLP</b>	Peer Learning Program
<b>SDO</b>	Small and Diaspora Organisations

## Locations

### **Workshops**

- Two will be in London (this includes the launch event)
- One in Oxford
- One in Birmingham

### **Action learning sets**

- Four held in London, for the duration of the programme
- One in Oxford, for the duration of the programme
- One in Birmingham, for the duration of the programme

### **Benchmarking clubs**

- One held in London, for the duration of the programme
- One held in Birmingham, for the duration of the programme

### **Organisational capacity assessments**

The consultants will visit each organisation for half a day and we assume that depending on the location of the peer learning group members, a consultant will cover two organisations per day in order to minimise costs.