

Workplan for Peer Learning Programme

(2010 – 2011)

	Oct 2010	Nov 2010	Dec 2010	Jan 2011	Feb 2011	Mar 2011	Apr 2011	May 2011	Jun 2011	Jul 2011	Aug 2011	Sep 2011
Develop a online resources for PLP	█	█	█									
Hold a web seminar				█			█			█		
Launch PLP with introductory event		8 th Nov										
Customise OCAT for PLP participants	█											
Organisational Capacity Assessments		Mid Nov	█									
Workshops				█			█			█		
Action Learning Set - 6 sets, 4 sessions per set (Consultants, RP; MG; CM)				█		█		█		█		
Benchmarking Club - 2 Sets, 4 sessions per set (Consultants, RP; CM)					█		█		█		█	
Ongoing support to participants	█	█	█	█	█	█	█	█	█	█	█	█
Tools developed for toolkit (first tool developed in December and more to follow)			█		█		█		█		█	

Workplan for Peer Learning Programme

(2010 – 2011)

Acronyms

ALS	Action Learning Set
BC	Benchmarking Club
CR	Comic Relief
CGI	Common Ground Initiative
GH	Grant Holder
OA	Organisation Assessment
OCAT	Organisational Capacity Assessment Tool
OD	Organisation Development
PLP	Peer Learning Program
SDO	Small and Diaspora Organisations

Locations

Workshops

- Two will be in London (this includes the launch event)
- One in Oxford
- One in Birmingham

Action learning sets

- Four held in London, for the duration of the programme
- One in Oxford, for the duration of the programme
- One in Birmingham, for the duration of the programme

Benchmarking clubs

- One held in London, for the duration of the programme
- One held in Birmingham, for the duration of the programme

Organisational capacity assessments

The consultants will visit each organisation for half a day and we assume that depending on the location of the peer learning group members, a consultant will cover two organisations per day in order to minimise costs.